

Risk1

Cohort 3 Group 8

Henry Gillett, Rishi Thiahulan, Isaac Mileham, Ida Kenyon,
Lenny Schwarz, Viktor Barabash, Andrii Kuznietsov

Risk Register

During the risk analysis, our team identified any potential risks or threats to our development process in terms of our project or our product and any ways to mitigate the effects of these risks. Our risk engineering approach was done over the course of 2 weeks with the first focusing on the risk identification process. This is because it would allow us time to consider the potential risks that faced the development process and then re-evaluate them later in the week while also allowing room for us to think of new risks. This methodology was followed with the goal of getting a broad range of risks during risk identification before evaluating and assigning ownership to the risk during the next week. All of the work during the first week of risk identification was done online and independently as it would allow individual team members to approach the task with their own perspective, allowing us to get a broad view of the potential risks.

During the second week, we had an in person meeting to evaluate all the risks generated in week 1 and devise any that may have been missed. We then went through the different risks and finalised their severity and likelihood, in addition to devising mitigation strategies for all risks. This was then taken to the larger group where risk ownership was assigned according to everyone's role in the group so that team members would mostly own risks relating to the part of the project that they were working on. These risks were then evaluated during our weekly meetings with the risk owner reporting on any updates to the situation. This allowed us to stay on top of any risks and put mitigating measures into place quickly with group approval.

Our risk table outlines the processes risk analysis taken to assign it a category, explain the risk, give it a rating for severity and likelihood, and outline the mitigation strategies and ownership of each specific risk. To categorise the risks we considered the potential effect of the risk as it would give us a clear indication at what each risk focused on and helped with the risk strategy process by allowing us to consider what effect the risk could have if not mitigated appropriately. This means looking at whether the risk would affect the state of the project, future development plans or overall team work. In addition, we used risk likelihood and severity as metrics to measure the potential threat of a risk to the development process. This was done because it shows a quick view of how severe a risk is and therefore how much focus should be put on the mitigation of said risk. In addition it would allow us to evenly distribute ownership for risks and avoid having too many high severity risks owned by 1 team member.

We focused on describing and refining each risk. For every risk we:

1. discussed its category — project, product and project, technology, or business;
2. set a likelihood rating using the L/M/H scale: H (High, probably will happen), M (Medium, not unlikely but may not happen), L (Low, probably won't happen)
3. set a severity rating: S (Significant), T (Tolerable), I (Insignificant);
4. defined mitigation measures.

Each risk was assigned to an owner responsible for that risk. We also agreed on ownership distribution so that no single person manages multiple high-severity risks.

ID	Type	Description	Likelihood	Severity	Mitigation	Owner
R1	Project	did not commit the latest changes to the project	M	I	Make small commits often to avoid large merges	Isaac M
R2	Project	The lack of online communication in the team	M	S	Discord and WhatsApp chats where we can communicate and share feedback.	Lenny
R3	Product	Burnout during the project	M	T	Assigned roles and deadlines for each team member to complete their part of the work.	Andrii
R4	Product	Scope creep in implementation stage	H	S	Regular discussions within implementation about necessary features and requirements	Viktor
R5	Product and project	Requirement change from the user	H	S	Maintain constant communication with client and agile development methodology	Rishi
R6	Project	Team member falls ill	H	I	Clear teams of multiple people with work being clear and transferable	Ida
R7	Product	Key functionality not possible with chosen libraries	L	T	Find work around to either fulfil the requirement in a different way or use a different library	Lenny

R8	Product and project	Delay in key requirement	H	T	Weekly updates of the plan to take delays into consideration	Isaac M
R9	Project	Software tools not working	H	T	Use different tools if possible, else work with team to get working	Henry
R10	Product and project	Key misinterpretation of requirements	M	S	Regular client communication and agile methodology	Rishi
R11	Product	Project runs over testing time	H	I	Test code during development to maintain quality without dedicated testing	Henry
R12	Business	Breakdown of team communication	M	S	Communicate with all team members with weekly meetings	Andrii
R13	Project	Team disagreements in task execution may cause delays or inconsistent results	M	S	Clarify roles in advance and hold regular team meetings to resolve conflicts.	Viktor